GLAST Project
Configuration Control Board (CCB) Minutes

A GLAST Project CCE Mesting was held on Thursday, April 4, 2002, at 3:00 p.m., in Building
16, Room BA {(SEU Program Office Conferance Room).

CCB No.: CCB-005

List of Attendees:

Liz Citrin, Norman Rioux, Joy Bretthauer, John Deily, Bill Browne, Erik Andraws, Dennis Small,

Jim Chipouras

The Follewing CCR was discussed and dispositioned:

CCR No. Subjsct Sponsor
433-0019 ‘MS% modes, softwars uploads, Morman Rioux

LAT unfilterad data, reallime communications,
data praduct generation rata”

Disposition: Approved wilh changes. The purpose of this CCR was to update various items
in the Mission System Specification with respect o modes, scoftware undates, LAT unfiltersd
data, real-time communications, and data product generation rate.

The board agreed to modify the werding in the proposed change for section 3.3.3.6. Section
3.3.3.6 will be changed to include "and command” at the end of the santance.

Change as submitted with CCR:
3.3.3.1L63.3.3.60 Reul Time Communications

The observatory shall support fEull-orbit coverape via TDRSS shall be availablevia 8-
band-conununication for real-time telemelry.

Approved Changes to the CCR:

2523163336 Real Time Communications

The observatory shall support ull-orbil coverage via TDRSS she
band comzpunication [or real-lUime lelemelry and command.



Nate. it was confirmead by the Ground Systams/Oparations Manager at the CCE Meeling that
the LAT 10C lead (Scett Williams) and the GEM 10C |lead (Bill Paciesas) had reviewed and
concurred with the changss as submitted with this CCR.,

Actions items:

The GLAST Project CMO will update the CCR with the approved changes and obtain CCR
approval signature frem the GLAST Preoject Manager on the CCR form and will incorporate the
approved changes to the Mission System Specification

Note: This CCR was not submitted for review through the GLAST on-ling CM system. Ths
CCR sponsor abtainad the reviewar camments that were provided with the CCR for CCE.

Minutas approved by:
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Li= Eltnn
GLAST Project Manager
(GLAST Project CCB Chairperson)

Minutes prepared by: Jim Chipouras, GLAST Project Cenfiguration Managemeant Office



